
Town Board Meeting January 15, 2009 
 

James Parent called a special Town Board meeting to order at 4:30PM in the meeting 
room at the Town Hall.  Present were James Parent, Dale Williams, Barbara Anschutz, 
Robert Schultz, Peter Jacobs, Douglas Smith and Steve Parent. 
 
Clerk verified posting.  Motion made/second Dale/Peter to accept the agenda.  Carried. 
 
Discuss/decide STH 57 Resurface Project Bid Costs from D.O.T. – Steve Parent spoke.  
Back in may, the State prepared an agreement that had the Town’s share at $44,435.  
There was only one bid that came in for the project from Northeast Asphalt and it came 
in higher.  If they were to revise it based on the bid, it would go up to $62,944.  However, 
the DOT is sharing 19% of the cost for the project at Anclam Park.  Any work to extend 
the storm sewer by the Catholic Church would be an additional cost.  Same with 
increasing the size of the stubs by County F.  The total estimated cost for the projects this 
year would be around $183,000.  The bottom line for this meeting is it will cost us an 
additional $18,000.  The DOT needs an answer by 5:00PM so they can award the bid 
tomorrow.  For the other projects (the Church and County F), they will firm up those 
numbers and we’ll have time to decide on that.  Parking stalls along the highway are the 
Town’s responsibility.  One cost savings we could have is if we adjust the manholes 
ourselves.  There was some questions as to whether we had a prior agreement with a 
locked-in price for the parking stalls.  There were also questions as to why certain line 
items took such a big jump.  Clerk called Dan Segerstrom of the DOT and put him on 
speaker phone.  Steve asked what exactly “asphaltic material” is.  It is the material that 
goes into the asphalt.  The total for the asphalt actually figures out to be about $85/ton, 
which is closer to what Steve was expecting, just a bit higher.  What Dan is looking for is 
the Town to say they’re willing to accept a new State/Municipal Agreement based on the 
as-bid prices, knowing that it’s going to be adjusted based on the Anclam Park work.  
The Town does have the flexibility to think about if they want to adjust the manholes 
themselves.  The Town has until work is actually started to decide if they want the bid 
items actually executed.  Steve also asked Dan to take a closer look at the storm sewer 
change prices and then give the Town some time to think about it.  Motion made/second 
Dale/Bob to accept the anticipated changes to the State Municipal Agreement and move 
forward with the project.  Carried.  Jim then asked Dan about the parking lanes and 
whether or not there was an agreement locking the Town in at a certain rate.  Dan 
explained that in some instances that happens, but after talking to the central office, it’s 
only for small amounts.  Dan will hold off on the new SMA until after the Anclam Park 
project is finalized. 
 
Motion made/second Barb/Dale to adjourn at 5:08PM.  Carried. 
 
These minutes are subject to correction at the next regular monthly Town Board meeting. 
 
Douglas Smith 
Town Clerk 


